
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:35 PM
Run date

Time

Reviewer: Wright, Doug 23-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 404 Date: 11-Aug-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 702

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

In the afternoon , ABF welders continued to work on the shear plate Electro Slag weld repairs .
Jeremy had to work on the A 1 shear plate with the South tower shaft . Richard had to weld on B 2 East
shear plate with the North tower shaft . Crews had to clean , grind , heat the welding areas , & work with
the QC & QA .

Rory & Alex had to work on C West shear plate . Crews had to set the track for the cutting machine
to bevel the outer side of the West shear plate . Crews were done at 2:20 PM.

Rory started to bevel the top of the West plate from the middle of the plate moving South , then
North at 2;30 PM. He had to stop few times to adjust the torch & the machine . He was done at 4:40 PM.

Both ends of the plate were not done. Rory has to cut the ends by hand .

Jeffery Souza & Jeffery Stone had to work on the bottom of the shear plates . Crews had to remove
the semi circle plug plates on the bottom by lancing . Crews had to work on East shear plate .
They started at 12:45 PM. Crews were done at 2:20 PM.

After that , crews had to mobilize their tools & equipments to the South shear plate . They started to
lance the East side of the South shear plate at 3:00 PM. Crews were done with the East side at 4:45 PM.

All crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

No activities were performed on the top of the tower . Check Douglas report for the welders
morning activities .

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 0.00 2.00 0.00 2.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

APP JEFFERY SOUZAIronworker 0.00 2.00 0.00 2.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 404 Date: 11-Aug-2011 Thursday

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00
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